GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Municipal Administration and Urban Development Department - Andhra Pradesh Municipal Development Project (APMDP) – Revised Administrative Sanction of Rs.57.00 crores for Comprehensive Water Supply Service Improvements in Markapur (Package-I) – Accorded – Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.MS.No. 344 Dated: 20-09-2017

Read the following:

1. G.O.Rt.No.703,MA, Dated:19-5-2012
2. Lr.No.1150/2011/E1, Dated: 22-3-2017 Commissioner, Markapur.
3. Lr.No.34/T4/A1/MKP/APMDP/WSIS/2014,Dated:9-6-17 from ENC (PH) Guntur.
4. APMDP Steering Committee Resolution Agenda Item 8, Dt.13-6-2017.
5. Lr.Roc.No.150/PS/MRK/APMDP/ Vol-II/2017, Dated: 21-7-2017.

<<>>

ORDER:

In the reference 5th read above the Project Director, APMDP, A.P. Guntur, has stated that the Government have accorded Administrative Sanction of Rs.4650.00 lakhs under sub project of "Comprehensive Water Supply Service Improvements in Markapur Municipality" under APMDP and the work was awarded to M/s. Ramky Infrastructure Ltd., Hyderabad at a total contract amount of INR 36,83,33,395.22 (Rupees Thirty Six crores Eighty three lakhs thirty three thousand three hundred ninety five and twenty two paise only) with a completion period of 24 months which is already in progress vide G.O. 1st read above.

2. The Project Director, APMDP has stated that the Commissioner, Markapur vide their letter 2nd read above has submitted additional proposal for Water Source Improvement by of providing 1200 mm dia MS Parallel gravity main from NSR canal to sump at Dupadu & pumping main from sump at Dupadu to summer storage tank at Dupadu along with connected components like pump house, pump sets etc. at estimate cost of Rs.1600.00 lakhs, as the release water from Nagarjuna Sagar Right canal was only 20 days instead of 90 days as envisaged in the design and there is every possibility of short period of canal supply. The proposal is essential and will help in filling the Summer Storage Tank within the short canal supply period of 20 days to meet the designed drinking water needs of Markapur town and achieve the desired objectives of the sub-project. The World Bank vide email dated: 7-3-2017 also issued No objection for the above additional proposal.

3. The Project Director, APMDP, Guntur has stated that the proposal was forwarded to ENC (PH) for technical assessment. The ENC (PH), Guntur vide reference 3rd read above has scrutinized the revised estimate and modified 1200 mm dia MS Parallel gravity main to 700 mm dia MS Parallel gravity main from NSR canal to Raw water sump at Dupadu & 900 mm dia pumping main from sump at Dupadu to summer storage tank and restricted to Rs.1050.00 lakhs.

4. In the reference 4th read above, the Steering Committee has sanctioned the additional work of "Providing 700 mm dia MS Parallel gravity main from NSR canal to Raw Water sump at Dupadu to summer storage tank" under Resolution of Agenda item 8 at an additional cost of Rs.1050.00 lakhs.

Contd..2.,

5. The PD, APMDP has stated that Under "C" Component of APMDP Rs.1065.00 crores is allocated to Urban Infrastructure Investment. Out of this allocated Rs.1065.00 crores, Administrative Sanction accorded for Rs.1051.33 crores so far, to six Project ULBs and the detailed are as follows:

Sl.No.	Name of the Sub Project	Administrative Sanction Amount (in crores)
1	Water Supply Improvement Sch to Vizainagaram Mpty.,	57.47
2	WSIS to Markapur Mpty.,	46.50
3	WSIS to Badvel Mpty.,	110.00
4	WSIS to Kakinada Municipal Corpn.,	186.36
5	WSIS to Guntur Municipal Corpn.,	46.50
6	WSIS to Anantapuram Municipal Corpn.,	191.00
	Total	1051.33

6. The PD, APMDP, Guntur further stated the there is a balance fund allocation of Rs.13.67 crores (1065-1051.33) are available under component "C" of APMDP. The additional amount required to take up the above pipe line works at Markapur Municipality is Rs.10.50 crores, which can be met from the balance available allocation of Rs.13.67 crores.

7. In view of the above, the Project Director, APMDP, Guntur has requested the Government to accord Revised Administrative Sanction for Rs.57.00 crores for Rs.46.50 crores under "Comprehensive Water Supply Service Improvements in Markapur Municipality" to take up the above source improvement work in Markapaur Municipality.

8. Government after careful examination of the proposal hereby accord Revised Administrative Sanction to the Project Director, APMDP, Guntur for an amount of Rs.57.00 crores (Rupees Fifty Seven crores only) for "Comprehensive Water Supply Service Improvements in Markapur Municipality" to take up the above source improvement work in Markapaur Municipality subject to fulfillment of the following conditions as proposed by the World Bank.

(i) The revised Markapur sub-project scope / cost to be re-appraised by APUFIDC / CDMA as per standard APMDP framework (covering financial assessments, social & environment impact assessments, etc.) for the additional work as required, and revised agreement to be entered into between APUFIDC and Markapur ULB.

(ii) Provide internal cement mortar lining and external cement mortar coating and also submit detailed designs and cost estimates for World Bank's review.

(iii) As regards procurement, this is likely to be procurement post review case and hence the PIA is directed to process the bid document, etc. accordingly.

9. This orders issues with concurrence of the Finance (FMU-I-I, EF, MA) Department vide their U.O.No.44027/200/2017-FMU-I,E,M,Dated:04.09.2017.

Contd..3.,

10. The Project Director, Andhra Pradesh Municipal Development Project (APMDP), Guntur shall take further action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.KARIKAL VALAVEN
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Project Director, APMDP, A.P., Guntur
Copy to:
The Director of Municipal Administration, A.P., Guntur
The OSD to Hon'ble M (MA&UD)
The P.S. to Principal Secretary to Government
Sf/Sc.

//FORWARDED:: BY ORDER//

RESEARCH OFFICER